

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	2 October 2026
Team ID	SWTID-2026-4912
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirements and Standards Definition	USN-1	As an IT procurement team member, I can gather laptop requirements for each job role so that standard needs are documented.	2	High	
Sprint-1		USN-2	As an IT procurement team member, I can define approved standard laptop configurations (CPU, RAM, storage, GPU and required software) so that every job role has a clear standard.	3	High	
Sprint-1	Request Form and Data Setup	USN-3	As an IT procurement team member, I can load the standard configurations and role-wise budget limits so that they can be used for validation.	1	High	
Sprint-1		USN-4	As an employee, I can submit a laptop request through a request form so that my requirements are captured.	3	High	
Sprint-1		USN-5	As an employee, I can select my job role so that my requirements are mapped automatically.	3	Medium	
Sprint-2	Validation and Recommendation	USN-6	As an IT procurement team member, I can have each request validated against standard specifications, required software and budget so that errors are caught early.	3	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-7	As an employee, I receive a recommended standard laptop configuration for my job role.	3	High	
Sprint-2		USN-8	As an IT procurement team member, I can have non-standard requirements detected automatically so that only exceptions need manual review.	3	High	
Sprint-2		USN-9	As an IT procurement team member, I can have a procurement request generated automatically from the selected configuration.	3	Medium	
Sprint-2	Exception Handling	USN-10	As an approver, I can review and approve or reject non-standard requests through an exception approval workflow.	5	Medium	
Sprint-2	Notifications	USN-11	As an employee, I receive notifications about the approval and status of my request.	3	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026		

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Each sprint in this project has a 6-day duration, and the velocity of the team is 16 story points per sprint (Sprint-1 = 12, Sprint-2 = 20, average = 32 / 2). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{velocity}}{\text{sprint duration}} = \frac{16}{6} \approx 2.67$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>